OBSERVATION REPORT NO. 6

DINISCO DESIGN

architects + planners

Project: Woburn Fire Headquarters
Date: 30 June 2021

Location: City Hall Conference Room
Attendees: Building Department

City Engineer
Woburn Fire Department (WFD)

Municipal Building Consultants (MBC)

DiNisco Design (DD)

Langone Associates (LA)

G&R Construction (G&R)

Dagle Electric (DE)

Brian Gingras
Jay Corey (partial)
Donald Kenton, Chief

Pat Saitta
Dick Murphy

Rick Rice
Anne Davis Woodacre

Chick Langone (partial)

lan McCallion
Dave Bacchiocchi

Scott Niss (partial)

Action Date
A. SAFETY AND SECURITY
G&R 05/14/21 AO1. Pest and Rodent Control plan to be submitted. [06/16/21: G&R
06/16/21 reported that they have reached out to the original pest control
06/23/21 contractor. It was noted that the traps placed as part of the ESP
06/30/21 are still in place.] [06/23/21: G&R expects to receive a quote from
the original pest control contractor today.] [06/30/21: G&R noted
they have signed with the original pest control contractor and
submittals are being prepared.]
DOT 05/14/21 A02.2 Site Access / State Highway Permit. DPW has applied
06/16/21 for the required permits from DOT. Until DOT issues the
permit, G&R may use existing curb cut that is in the state
highway ROW as long as it isn't modified. G&R may also
implement the second access point to the south without
DOT approval, because it is not in the DOT ROW.
[06/16/21: HW reported that the DOT website notes
that the submission is now undergoing the "75% CD"
review.]
DONNA DINISCO | RICHARD RICE | VIVIAN LOW | JAMES SHUTTLEWORTH

99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 | 617.426.2858 [ DINISCO.COM
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DiNisco

05/14/21 AQ3. Barriers / Fencing / Gates: Site fences are in place. G&R to be

05/26/21
06/09/21
06/23/21
06/30/21

06/30/21

05/14/21
05/26/21
05/28/21
06/09/21
06/30/21

06/10/21
06/16/21
06/30/21

05/14/21

05/14/21

A14.

A15.

provided a copy of the key to site fences. Site is currently stable
with erosion control measures having been installed by ESP
contractor. [05/26/21-Postscript: G&R will cut the links off the
chain and use their own lock. The lock will be returned to the FD.]
[06/09/21: Site is secured by G&R's lock. G&R will make key
available to WFD via a Knox Box affixed to the gate.] [06/23/21: It
was discussed and agreed that G&R will daisy chain a Knox Box
keyed padlock on the gate.] [06/30/21: Item completed.] Record
[tem.

Standing at Rotary: B.Gingras noted that on one day, site
contractor vehicles were standing on both sides of Main Street
before the site gate was opened, causing a dangerous condition for
drivers exiting the rotary. While a one-time occurrence, G&R will
discuss this practice with the crew. Record ltem.

B. OWNER ISSUES

BO1.7 HVAC and Electrical Re-bids: The HVAC re-bids were
received on 5/12 and the Electrical work is expected to
be re-bid on 05/19. A change order will be issued to
G&R for the difference in those sub-bids. [05/26/21-
Postscript: It was noted that there is a protest over the
hVAC bids received 05/19. Because this protest will
take a week or more to resolve, DiNisco will issue a
change order for the electrical re-bid so that Brothers
may be signed by G&R.] [05/28/21-Postscript: A bid
protest on the electrical re-bid has been filed, putting on
hold the signing of Change Order #1.] [06/09/21: G&R
has signed Change Order #1 following resolution of the
Electrical Bid Protest. City to distribute fully executed
copies after signature by Mayor.] [06/30/21: Fully
executed copy distributed 06/30.] Record ltem.

B0O1.9 HVAC Bid Protect (Postscript): On 06/09 the AG
decided the HVAC Bid Protest and on 06/10 Change
Order #02 was forwarded to G&R for signature.
[06/16/21: G&R has signed Change Order #2. City to
distribute fully executed copies following signature by the
Mayor.] [06/30/21: Fully executed copy distributed
06/30.] Record ltem.

B02. Work under separate contracts will consist of:

B02.1 FF&E including Communications and Technology.



OBSERVATION REPORT NO. 6 — Woburn Fire Headquarters Page 3

WFD
DiNisco

DiNisco
MBC

Woburn

G&R

06/23/21
06/30/21

05/14/21
05/26/21
06/09/21
06/25/21
06/30/21

06/30/21

05/14/21
06/09/21
06/16/21
06/25/21
06/30/21

05/14/21

B02.1.01

B02.2

B02.2.01

B02.3

B02.4

CARES Act: Chief Kenton noted that they are applying
for grants under the CARES Act to purchase FF&E and
technology. He noted the grant period ends 12/32/21.
WEFD and DiNisco will coordinate and update the FF&E
budget accordingly. [06/30/21: The chief reported that
WED identified computers and medical equipment as
items potentially eligible for grants. DiNisco will note
these items potentially in the budgets as possibly being
purchased outside of the project budget.]

Radio Tower (foundation by G&R). DINisco noted that it
is anticipated that the tower will be put out to bid with
ITC Contractors in a couple weeks. [05/26/21-
Postscript: DiNisco reported that the tower RFP is out
for pricing.] [06/09/21: It was noted that the tower
RFP's are due 06/25.] [06/25/21-Postscript: Two
quotes received on 06/25 are being reviewed by DiNisco
and MBC.] [06/30/21: G&R advised that reinforcing
pricing for tower foundation will be held by supplier until
mid-July, and requested the final foundation design from
the tower vendor ASAP. DiNisco advised that the PO for
the tower will be issued in a few days.]

Tower PO: Following the meeting, MBC, DiNisco, WFD
and LA met at the site and reviewed the tower quotes
received. LA will reach out to Industrial Communications
to discuss the foundation observation and EOR affidavit
cost line items. LA will also question them on the
"delivery within 60 days" clause. It was discussed that a
PO should be issued ASAP to lock in prices.

Traffic signal work will be bid by the City. [06/09/21: It
was reported that the City has a signed contract for the
signal work and it was noted that the signal cross arms
have a six month lead time. MBC will work with the City
Engineer to schedule a coordination meeting with G&R
and City's signal contractor. [06/16/21: MBC reported
the signal contractor, Dagle Electric, will meet with the
project team to coordinate their work. G&R to advise
when this meeting should be scheduled.] [06/25/21-
Postscript: Meeting set up on site for 2:00 PM
Wednesday, 06/30/21.] [06/30/21: See Item B.09.]
Record Item.

City will mill and pave Main Street after utility work is
done.

05/14/21 B05. Project Sign: Maintain existing sign. G&R to be added.
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G&R

City

G&R

G&R

05/26/21 B06. Subcontractor Bid Bonds: It was requested that G&R advise as

06/16/21

06/30/21

06/30/21

06/30/21

06/30/21

06/30/21

06/30/21

06/30/21

BO9.

filed subcontractors' contracts are finalized so that the City may
return bid bonds. [06/16/21: G&R reported subcontracts have
started to be signed and returned. G&R will advise when all subs
are signed so that City may return all bid bonds at once.]

BO7.1 Topping Off Ceremony: The City has decided to have a
topping off ceremony. G&R noted the steel would be
"topped off" late fall (November), and a beam could be
provided for signing.

B08.2 Fence Along Main Street: G&R's cost proposal for
relocating the fence was approved. G&R was requested
to do the work as quickly as possible because the
neighbor's complaint continues to be lodged.

Traffic Signal Coordination: Following the meeting, WFD, G&R,
MBC and DiNisco met with Jay Corey / City Engineer and Scott Niss
/ Dagle Electric (DE) at the job site to discuss coordinating the traffic
signal work with the ongoing construction of the HQ. The following
was noted.

B09.1 The bulk of Dagle's work consists of two foundations for
traffic lights on either side of the Apparatus Bay apron
and an underground conduit between them. DE noted
the soonest the foundations could be scheduled would
be late August '21.

B09.2 It has been proposed that if all street utility crossings
were completed this summer / fall, the City could grind
and repave Main Street this October. After discussion, it
was thought that it would be highly unlikely for the utility
work to be completed for the paving to be done this fall,
considering DOT approval is still to be granted.

B09.3 G&R requested a copy of the traffic signal construction
drawings so that the impact on the construction project
can be determined and the signal work scheduled in
coordination with G&R's work. [Postscript: Provided by
DiNisco later on 06/30.]

B09.4 DE noted the lead time for mast and arms is
approximately six months. Jay Corey confirmed that the
new signal shall be operational before the existing mast
(which currently falls in the new apron) can be removed.
If not, temporary signalization would be required.
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06/30/21 B10. Municipal Fire Alarm Infrastructure: Following the meeting at the job
site, Jay Corey, DE, WFD, MBC, DiNisco and Chick Langone (LA)
discussed the underground conduits that must be installed around
Station Three in order to reroute City FA cabling from Station Three
to the new HQ. It is being proposed that Dagle Electric work
through Woburn's CH 90 contract with D&R, to which DE is a sub.

DE 06/30/21 B10.1 Dagle Electric will review the LW Bills diagram and
formulate questions to assist in formulating a change
order proposal for the work needed. These questions
will be answered with input by LW Bills and WFD.

06/30/21 B10.2 Traffic Cabinet: The new traffic cabinet's size and
location need to be pinned down, given that the old
station three may be sold off by the City. Jay Corey will
assist in determining a location for the cabinet once a
size can be determined.

B11.

C. PERMITS & INSPECTIONS

06/30/21 CO04. Three Day Breaks: It was noted that the first rounds of three day
breaks were at or over full strength, and the frames were pulled.
Record Item.

06/30/21 CO05. Plumbing Inspection: G&R reported that the plumbing inspector
inspected the HQ underground sewer/drainage piping before it was
backfilled. Record Item.

06/30/21 CO0B6. GZA Site Visits (Postscript): DiNisco later distributed GZA's report of
their visits the week of 06/21/21. Record Item.

COov.

D. CONSTRUCTION SCHEDULE

--- 05/14/21 DO1. Start-up / Mobilization: G&R expects to have their and the OPM's
05/26/21 trailers on site 06/01/21. [05/26/21-Postscript: G&R reported that
06/09/21 the trailers are now expected to be set up toward the end of the
06/16/21 second week in June.] [06/09/21: G&R advised trailers will be
brought on site Tuesday, 06/15.] [06/16/21: Trailers are on site.
06/30/21 MBC asked that G&R expedite trailer set up.] [06/30/21:
Complete.] Record ltem.
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G&R

G&R

G&R

06/23/21
06/28/21
06/30/21

05/14/21
05/26/21

05/26/21
06/09/21
06/16/21
06/30/21

06/30/21 DO7.

06/16/21 EO6.

06/23/21

DO2.

DO8.

DO1.1 Trailer Power: G&R has submitted CR #03 for providing
generators to power the site trailers until the newly
signed electrical sub can have Eversource install
temporary power to the site. It was agreed that G&R will
wait to have the generators in place for when the
computer systems are ready to go. DiNisco will issue a
CCD for this work. [06/28/21-Postscript: DiNisco issued
CCD #001 on 06/28/21.] [06/30/21: Generators in
place.] Record Item.

Progress Schedule (Bar Chart - 15 days NTP; CPM within 90 days).
[05/26/21: G&R distributed the bar chart schedule and logistics
plan at the meeting (copy attached).]

D04 .1 Baseline Schedule: MBC requested that G&R prepare a
baseline schedule for the specified 14-month project
duration assuming timely delivery of joists. The purpose
of the baseline is to enable MBC to compare it with the
actual schedule based on delayed joist lead times.
[06/09/21-Postscript: G&R distributed their baseline
schedule (copy attached). G&R will formally submit a
time extension request with back up as a Proposed
Change Order (contract time revision).] [06/16/21: MBC
asked that G&R assemble the time extension request at
their earliest convenience so that it may be reviewed and
the matter finalized.] [06/30/21: Rather than rush this
submittal, MBC urged that G&R refer to the specification
requirements for preparing the project schedule.]

Look Ahead: G&R reviewed their three-week look ahead schedule
(attached) noting the following. Record ltem.

- First support building walls will be poured next week.

- HQ footing excavation is ongoing.

- G&R still expects large subsurface drainage in the parking lot to
begin in September; this is driven by lead times for units.

E. SUBMITTAL SCHEDULE

EO7.

Submittal Schedule: G&R advised that they will forward their
submittal schedule by EOD 06/21/21. [06/23/21: G&R distributed
at the meeting their first pass at the submittal schedule (attached),
noting subsequent updates will break items down by spec
paragraph. G&R is also working on a material tracking log.]
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F. SUBMITTALS

G&R 05/14/21 FO8. Weather Protection / Temporary Heating Plan to be submitted within
30 days of NTP.

--- 05/14/21 FO9. Construction Waste Management Plan to be submitted within 21

06/30/21 days of NTP. [06/30/21: Plan submitted and approved.] Record

[tem.

G&R 05/14/21 F10. Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

06/30/21 F17. Submittal Log: G&R reviewed submittal log (attached), noting there
are no outstanding priority items. G&R will remove open rebar
submittal as this had already been approved. Record ltem.

G&R 06/30/21 F18. Approved Submittals: G&R to give MBC a copy of submittals
already reviewed and approved.

F19.

G. COORDINATION DRAWINGS

G&R 06/16/21 GO6. Coordination Drawings: G&R reported coordination drawings

MEP Subs 06/23/21 process has begun. [06/23/21: G&R reported underground
coordination is underway, and noted MEP coordination will begin
when steel fabricator has completed their model.]

GO7.

H. PAYROLL REPORTS

G&R 06/16/21 HO2. MBC will check status of payroll reports the end of June. [06/30/21:
06/30/21 MBC advised G&R that no subcontractor reports have been
received by the City so far. G&R will contact subs.]
HOS.
I. REQUISITIONS
G&R 05/14/21 106. Schedule of Values shall be submitted ASAP for the Architect’s and
consultants’ review and approval.
05/14/21 106.1 The schedule of values must be approved prior to being
paid any moneys.
05/14/21 106.2 Schedule of Values shall include line items for close out
06/09/21 documents and training. [06/09/21: It was discussed

and agreed that the SOV will be broken down by
building.]
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MBC
DiNisco

06/09/21
06/17/21
06/23/21
06/30/21

06/25/21
06/30/21

05/26/21 108.

06/09/21
06/30/21

06/30/21 109.

07/01/21

06/30/21

110.

106.3 Draft SOV (Postscript): A draft SOV, including concrete,
foundations, roofing, ATC ceilings and miscellaneous
and ornamental iron, was submitted for MBC and
DiNisco review on 06/11/21. [06/17/21-Postscript:
MBC comments on SOV's returned to G&R on 06/17.
Subs to revise as noted.] [06/23/21: G&R stated site
SOV will be submitted next. It was discussed and
agreed that G&R will carry allowances at deduct values.]
[06/30/21: Site SOV submitted and comments returned
to G&R.] Record ltem.

106.3.01  Foundation / Concrete / Reinforcing and Plumbing
SOV's submitted 06/25 for MBC and DiNisco review.
[06/30/21: Comments returned to G&R.] Record ltem.

Application for Payment #1: G&R will submit a pencil Application for
Payment #1 for bond costs, etc. by EOD Friday, 05/27/21 with the
goal of having a final requisition ready for signature at the 06/02 job
meeting. It was agreed that G&R would have a breakdown of the
General Conditions costs for Application for Payment #1.

[06/09/21: Application for Payment #1 signed by DiNisco and MBC
at the job meeting and was submitted to the City for payment.]
[06/30/21: G&R has received payment.] Record ltem.

Application for Payment #2: G&R will submit pencil req for June by
Friday 07/02. [07/01/21-Postscript: Pencil req for June submitted
for MBC and DiNisco review.]

J. CHANGE ORDERS

JO4.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

KO4. CCD #02 (Postscript): DiNisco issued CCD #02 to relocate

KO5.

construction fence. Record ltem.

L. FIELD ORDERS

LOS.

M. PROPOSAL REQUESTS

06/28/21 MO03. Proposal Request #01 (Postscript): On 06/28 DiNisco issued PR

06/30/21

#01 relocating Main Street construction fence supports (see ltem B
08.1). [06/30/21: G&R COR approved and CCD #02 issued.]
Record ltem.
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G&R

G&R

G&R

G&R
DiNisco
BSI

MO4.

O. REQUEST FOR INFORMATION

06/30/21 O09. RFI Log: As of 06/30 there are no open RFI's. Record Item.
O10.
P. DEMOLITION
PO1.
Q. SITE WORK

05/14/21 QO04. Temporary Offices: G&R will be moving offices to the site on or

05/26/21 about 01 June. [05/26/21: G&R reported trailers will be in place in

06/09/21 locations shown on the logistics plan by the end of the second week

06/16/21 in June.] [06/09/21: Trailers expected on site 06/15.] [06/16/21:

19391 Trailers are on site. MBC noted that they will be flexible with the fit-

06/23 out details of their trailer.] [06/23/21: G&R advised that they are in

06/30/21 the process of setting up MBC's computer in their trailer.]
[06/30/21: In response to MBC's question, G&R reported that there
were delays in receiving computer equipment, but the field office
should be fully furnished soon.]

05/14/21 QO7. G&R will coordinate the road work with the DPW (DOT).

05/14/21 Q08. Foundation As-Built Survey: Tom Quinn informed G&R that they are
to submit an as-built survey locating the buildings and tower
foundation upon completion of the foundation work.

05/26/21 Q10. Site Preconstruction Conference: A Preconstruction Conference for

06/16/21 site work, including drainage and utilities, will take place at 1:00 PM,
Wednesday, 06/16/21. Attending will be Horsley Witten and G&R's
site contractor. [06/16/21: The site pre-construction meeting took
place on 06/16. G&Rs agenda is attached. The following was
noted during the course of the discussions:

06/16/21 Q101 Site Improvement / Landscaping Meeting: A separate
meeting will be scheduled with Brown Sardina to review
site improvements and landscape pre-construction
items.

06/16/21 Q10.2 SWPPP Plan: Has been submitted and is under review

06/30/21 by HW. It was noted that this project is not subject to a

Conservation Commission Order of Conditions.
[06/30/21: SWPPP Plan has been approved.] Record
[tem.
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G&R 06/16/21 Q10.3 Unitized Retaining Wall: Initial submittal returned Revise

RJP and Resubmit; resubmittal of non-specified precast wall
shall be accompanied by a Substitution Request Form.
BSI would likely want to see in place installation in order
to approve a substitution. RJP noted proposed wall is
installed in North Woburn.

TQ 06/16/21 Q10.4 DOT Review: The DOT permit review is now in the 75%
/ 100% construction document phase. TQ will check if
revisions requested by DOT (i.e. cub cut radius) will have
any implications on City's site plan approval of the
project.

06/16/21 Q10.5 Subsurface Drainage: G&R noted that installation of the
large system (parking lot) will begin early September or
possibly sooner. HW stated that they shall be kept
apprised of the schedule so that they may inspect the
bottom of excavation. It was discussed that the bottom
will be exposed and the system installed as excavation
continues across the system.

G&R 06/23/21 Q11. Ledge / Boulder Removal: G&R noted that some ledge will need to

MBC 06/30/21 be broken in the northeast corner of the support building to provide
a 12 inch cushion under the footing as specified. Also, some
boulders have been encountered. G&R and MBC wiill collaborate on
measurement, with the volumes charged against the allowances.
[06/30/21: Quantification of rock removal has been going smoothly.
G&R will invoice for rock materials removed so far from specified
allowances.]

Q12.

R. ARCHITECTURAL
RO1.

S. STRUCTURAL

05/26/21 S01. Pre-foundation Construction Conference: It was discussed and

06/09/21 agreed that a pre-construction conference will take place at 1:00
PM Wednesday, 06/02/21. Attending will be G&R's concrete and
excavation contractors, FBRA, GZA and UTS. G&R has scheduled
excavation for foundations to begin the second week of June at the
Support Building with foundations to follow. [06/09/21: The
foundation pre-construction meeting took place on 06/09. G&R's
agenda with notes from the meeting is attached. G&R's agenda
also included items for discussion provided by FBRA. The following
was noted during the course of discussions.]
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G&R

G&R

Brothers

06/09/21
06/30/21

06/09/21

06/09/21
06/24/21
06/30/21

S01.1.02

S01.2

S01.2.02

G&R will submit construction joint locations / details for
approval. [06/30/21: G&R noted FBRA answered their
question about location of wall joint at support building.]
Record ltem.

QA/QC issues were discussed.

Hot Weather Concrete: G&R to advise if ice will be used
to lower concrete temperatures. If so, FBRA advised
that ice should be included as part of the total water
included in the mix. Boston Concrete should also advise
if, and how much, water is being withheld for addition at
site during pour. [06/24/21-Postscript: Hot / cold
weather concrete plan returned 06/24 - Resubmit for
Record.] [06/30/21: Comments were mainly about
slabs, and G&R reported they will submit for SOG/SOG
separately.]

06/30/21 S02. Existing Excavated Material: G&R noted that some large cobbles
have been found in excavated natural soil, and questioned its reuse
as backfill. DiNisco and MBC referred G&R to the Earthwork
specification regarding reuse. Record ltem.

06/30/21

S03.

T. FIRE PROTECTION

T02.

U. PLUMBING

uo1.

V. HVAC

VO1.

W. ELECTRICAL

WO01. Temporary Power: The City has contacted Eversource to assist in
the electrical subcontractor's request for temporary power.

Wo2.

X. HAZARDOUS MATERIALS

X01.
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Y. MISCELLANEOUS

--- 05/14/21 Y121 The next job meeting will be 05/26/21. The 05/26/21
05/26/21 and the 06/02/21 meetings will be held in the
06/09/21 Engineering Conference Room in City Hall. [05/26/21:
06/16/21 Because the trailers will not be set up, the 06/09 job

meeting will also be held at City Hall.] [06/09/21:
06/23/21 Because the trailers will not be completely set up, the
06/30/21 06/16 job meeting will be held at City Hall.] [06/16/21:
Because temporary power will likely not be in place, the
06/23 job meeting will be held at City Hall.] [06/23/21:
Because there is no power for the trailers, the 06/23
meeting will be at City Hall.] [06/30/21: Due to the
Fourth of July holiday and vacations, the next job
meeting will be 07/14 at the job site.] Record ltem.

Y13.

Z.LEED-S
Z02.

ZA. COMMISSIONING

Subs 05/14/21 ZAO1. Work of the required SECTIONS requiring Commissioning shall
include a separate line item value for this work on the Schedule of
Values.

ZA03.

ZB. CONSTRUCTION CLOSEOUT
ZB10.

ZZ. CONSTRUCTION PROGRESS

06/30/21 ZZ05. Construction Progress: Footings have been poured around the
perimeter of the support building and wall reinforcing is being
installed at the east retaining wall in preparation of a pour Friday.
Plumbing underground has been installed and backfilled at the HQ
building, with footing excavation proceeding along the east side
from the southeast corner. Record Item.

ZZ06.
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The next Job Meeting will be held Wednesday, July 14, 2021 at 1:00 PM at the Job Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections. Unless the writer is notified to the contrary, these notes are
presumed to be

correct.

PN

Richard N. Rice
DINISCO DESIGN

RNR/meh

CC: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Brian Gingras, Paul D'Amore, Building Inspectors
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
lan McCallion
Dan Aylward
David Bacchiocchi

Enclosures:  G&R 3-week Look Ahead dated 06/30/21
G&R Submittal Log dated 06/30/21
G&R COR Log dated 06/29/21
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G&R Construction Inc.

Report By: lan McCallion

Report Type: Open ltems Date: 6/30/2021
Project: Woburn Fire Headquarters Total Items: 4
Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section tem# Description Supplier or_ Date from_ Date from Review by Review by Return to Action B4d-C Days
Manufacturer Subcontrac GC Consujtant Architect Subcontra Open
tor ctor
033000 Cast-in- 033000-009- Resubmittal of Concrete Reinforce Shop Rebars and 06/14/2021 06/14/2021 Consulta 16
Place Concrete 0 Drawings - SOD Mesh nt,Arch
078120 Spray 078120-001-  Fireproofing System Shop Drawings 06/29/2021 06/29/2021 Consulta 1
Applied Fireproofing 0 nt,Arch
078120 Spray 078120-002-  Spray Applied Fireproofing Product Data 06/29/2021 06/29/2021 Constulta 1
Applied Fireproofing 0 nt,Arch
312000 Earthwork 312000-003-  Resubmittal of Crushed Stone - Test Report 06/14/2021 06/14/2021 Consulta 16
1 nt,Arch
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G & R CONSTRUCTION, INC

Change Request Log by Status

Date: 6/29/2021

21-005 Woburn Fire Headquarters

Number Date
Not issued

4 6/28/21

6 6/29/21
Submitted

3 6/22/21

5 6/29/21
Approved

1 6/22/21

2 6/22/21

Description Amount

Foundation Excavation Changes Tracking Quantities - Following Unit Pricing
(Steel Delay) Extension of Time Request

Not issued Total 0.00

(FSB Electrical Re-bid) Generators for Trailer Temp. Power 1,514.66
(PR #001) Move Temporary Construction Fence 1,816.60
Submitted Total 3,331.26

FSB Electrical Re-bid (For Owner Issued CO) 72,000.00
FSB HVAC Re-bid (For Owner Issued CO) 77,000.00
Approved Total 149,000.00

Original Contract Amount:
Approved Contract Changes:
Revised Contract Amount:

Pending Contract Changes:

Change
Order

Approved - CCD Issued

17,647,000.00
149,000.00
17,796,000.00

3,331.26
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